



CROWS NEST PROJECT MANAGEMENT SOFTWARE

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



The Case for Project Management for Woodworkers

Are your projects running late due to

- fragmented information
- disjointed departments
- duplicate data entries?

Are your employees experiencing an inability to prioritize tasks due to an overloaded activity queue?

The Case for Project Management for Woodworkers

Are your projects running over budget / experiencing cost overruns from:

- Production Interruption... Stock Out? Ordered Materials arriving late?
- Liquidated Penalties for being late?
 - Contractor's fault but no backup documentation
 - Late contractor responses to RFI's, Submittals
- Production Scheduling is not synced with resource capacity?
- Missed Change Orders – Lost in the shuffle... not invoiced, not compensated?

THE CROWS NEST SOFTWARE PLATFORM

Crows Nest is a cohesive set of power tools that streamline project management processes across your entire business and across each project, with customized integrations to and from industry standard specialty solutions.

CROWS NEST
BlueBeam, PlanS
wift
Excel

SHOP DRAWINGS
AutoCad
SolidWorks

CUTLIST / BOM

LABOR COLLECTION
CROWS NEST
Mitre Finch

ACCOUNTING SOFTWARE
Quick Books, Sage, Peach Tree, Xero

The Project Life Cycle

THE CROWS NEST SOFTWARE PLATFORM

ESTIMATION

PRODUCTION

PROJECT CLOSEOUT

Estimating

Admin

Engineering

Submittals

Wrk Odrs
Chng Ods

Prod
Scheduling


Purchasing
Inv Mgt

Shipping
Manifesting

Punchlist Payment
Warranties

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS

ESTIMATION



IT ALL STARTS WITH ESTIMATING

1. BID / NO-BID Decision must be made
2. RFI PROCESSING/TRACKING
3. RFQ PROCESSING / TRACKING
4. A Complete Take-Off. Fast non-cumbersome
 1. Optional: Imports from 3rd Party Solutions
5. Goal: Capture all Material and Labor Costs
6. Aggressive Follow Up Bring In the Contract!



ESTIMATION

The Project Life Cycle
THE CROWS NEST SOFTWARE PLATFORM

Estimation **T A S K S**

Description	Estimator	Total Cost	Total Markup	Total Price	Material Cost	Material Markup	Material Price	Labor Cost	Labor Markup	Labor Price
Base bid	NORM	\$17,034.42	\$7,750.96	\$24,785.38	\$9,371.92	\$4,685.96	\$14,057.88	\$7,662.50	\$3,065.00	\$10,727.50

Takeoff Summary Report Links Notes Folder Pics

Groups Product Library

Search: [] [] [] []

Type: --All--

Finish: --All--

View: Small Icon

Current Group: Floor one \ Room 102

Qty: 1 Reference: []

Options: Finish 2-Adds \$75 Add Option...


Products Description Scope Labor Material Notes Links

Total:												\$16,126.67	\$23,452.13	
Type	Qty	Product	Description	Finish	Height	Width	Depth	Length	Weight	Cost	Extended Cost	Price	Extended Price	Note
<input type="checkbox"/> Base Cab	1.00	B3D-30	Base 3 Drawer-30"	Plam	30.0000	30.0000	22.0000	0.0000	50.0000	\$982.75	\$982.75	\$1,445.75	\$1,445.75	
<input type="checkbox"/> Base Cab	1.00	B30	Base Open Parametric	None	30.0000	27.0000	23.0000	0.0000	0.0000	\$4.22	\$4.22	\$6.33	\$6.33	
<input type="checkbox"/> Base Cab	1.00	BA-0-30	Base Open-30"	Plam	30.0000	30.0000	22.0000	0.0000	50.0000	\$679.35	\$679.35	\$990.65	\$990.65	
<input type="checkbox"/> Base Cab	1.00	BS-0-30	Base Open Shelf-30"	Plam	30.0000	30.0000	22.0000	0.0000	50.0000	\$704.75	\$704.75	\$1,028.75	\$1,028.75	
<input type="checkbox"/> Base Cab	1.00	BS-0-36	Base Open Shelf-36"	Plam	30.0000	36.0000	22.0000	0.0000	50.0000	\$710.35	\$710.35	\$1,037.15	\$1,037.15	
<input type="checkbox"/> Drawer Box Assembly	20.00	Std Drw. BxAssm	Standard Drawer Box	None	4.0000	24.0000	16.0000	0.0000	0.0000	\$215.50	\$4,310.00	\$318.25	\$6,365.00	
<input type="checkbox"/> Reception Dsk Componets	31.00	RECPT-CT	Reception Counter Top	None	0.0000	0.0000	0.0000	0.0000	0.0000	\$166.50	\$5,161.50	\$242.25	\$7,509.75	
<input type="checkbox"/> Reception Dsk Componets	5.00	RECPT-Div	Divider	None	28.0000	0.7500	30.0000	0.0000	0.0000	\$81.25	\$406.25	\$116.25	\$581.25	
<input type="checkbox"/> Reception Dsk Componets	30.00	RECPT-DW	Die Wall/ft	None	28.0000	1.0000	0.7500	12.0000	0.0000	\$88.00	\$2,640.00	\$124.50	\$3,735.00	
<input type="checkbox"/> Reception Dsk Componets	2.00	RECPT-EP	End Panel	None	28.0000	0.7500	25.0000	0.0000	0.0000	\$263.75	\$527.50	\$376.25	\$752.50	

Product Library:

- BS-2-30
- BS-2-33
- BS-2-36
- BS-2-39
- Board
- 2x6 (Running Ft)
- Cab-LF
- BA-0 (LF)
- Drawer Box Asse...
- Std Drw.BxAssm
- Est. Appliance
- Oven
- Reception Dsk Co...
- RECPT-CT
- RECPT-Div
- RECPT-DW
- RECPT-EP
- Sink
- American Std Sink


ACTIVE PROJECT PROCESSING



ADMINISTRATION

1. SET UP PROJECT FOLDERS
2. SET UP PROJECT BUDGETS
3. SET UP SCHEDULE OF VALUES
4. SET UP PROJECT PARTICIPANTS - CRM

ACTIVE PROJECT PROCESSING





1. SET UP PROJECT FOLDERS
2. SET UP PROJECT BUDGETS
3. SET UP SCHEDULE OF VALUES
4. SET UP PROJECT PARTICIPANTS - CRM

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS




ACTIVE PROJECT PROCESSING



THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



ACTIVE PROJECT PROCESSING



[10135 MK](#)


Total	Material	Labor Amount	Labor Hours	
Original Budget: <input type="text" value="\$12,625.00"/>	Original: <input type="text" value="\$10,000.00"/>	Original: <input type="text" value="\$2,625.00"/>	Original: <input type="text" value="101.00"/>	RT: <input type="text" value="0.00"/>
Adjusted Budget: <input type="text" value="\$12,625.00"/>	Adjusted: <input type="text" value="\$10,000.00"/>	Adjusted: <input type="text" value="\$2,625.00"/>	Adjusted: <input type="text" value="101.00"/>	OT: <input type="text" value="0.00"/>
Actual: <input type="text" value="\$1,565.97"/>	Actual: <input type="text" value="\$1,565.97"/>	Actual: <input type="text" value="\$0.00"/>	Actual: <input type="text" value="0.00"/>	
Delta: <input type="text" value="\$11,059.03"/>	Delta: <input type="text" value="\$8,434.03"/>	Delta: <input type="text" value="\$2,625.00"/>	Delta: <input type="text" value="101.00"/>	

Reports Budget

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



ACTIVE PROJECT PROCESSING




Contract		Change Orders		Miscellaneous									
Original:	\$300,000.00	Pending:	\$0.00	<input type="checkbox"/> Prevailing Wage									
Changes:	\$0.00	Approved:	\$0.00										
Revised:	\$300,000.00	Rejected:	\$0.00										
SOV		Change Order	Commission	Expenses									
Search:		SOV Balances with Original Contract		SOV Balances with Approved Change Orders									
	Sort	Change	Description	Qty	Unit Value	Value	% of Orig	% of Rev	% Done	Done	% Invoiced	Invoiced	Not Done
	1	<input type="checkbox"/>	Engineering	1	\$15,000.00	\$15,000.00	5.0%	5.0%	15.0000%	\$2,250.00	0.0000%	\$0.00	\$12,750.00
	2	<input type="checkbox"/>	Administration	1	\$10,500.00	\$10,500.00	3.5%	3.5%	12.0000%	\$1,260.00	0.0000%	\$0.00	\$9,240.00
	3	<input type="checkbox"/>	Project Management	1	\$26,700.00	\$26,700.00	8.9%	8.9%	5.0000%	\$1,335.00	0.0000%	\$0.00	\$25,365.00
	4	<input type="checkbox"/>	Floor 1 Production	1	\$134,300.00	\$134,300.00	44.8%	44.8%	19.0000%	\$25,517.00	0.0000%	\$0.00	\$108,783.00
	5	<input type="checkbox"/>	Floor 2 Production	1	\$113,500.00	\$113,500.00	37.8%	37.8%	20.0000%	\$22,700.00	0.0000%	\$0.00	\$90,800.00

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



ACTIVE PROJECT PROCESSING




- Key Contacts/Businesses**
- Bid:** Michelle Dysinger, Project Engineer
 - Designer:** Jon Garrison, Project Designer
 - Site:** Bela Pataky, Site Super
 - Accounting:** AA Bookkeeping and Account
 - Architect:** SERA Architects, Inc.
 - CM:** Able Contractors, Inc.
 - Contractor:** 2 KG Contractors, Inc.
 - General Architect:** BBT Architects
 - PM:** 3 Kings Environmental, Inc.

[Collapse All](#)

- Addresses
 - SITE:: 8715 LaSalle Court | Ellicott City, MD 21043
- Phone
- Email
- Email Groups
 - INVOICING
- Contacts
 - Becca Dobosh
 - Bela Pataky, Site Super
 - Brian Rich, Architect
 - E-mail: brich@bassettiarch.com
 - Bassetti Architects
 - Cathy Ballensky
 - David Axt (pronounced OXT), Spec writer
 - Bassetti Architects
 - Address: Bassetti Architects | 71 Columbia Street | Suite # 500 | Seattle, WA 98104 |
 - Office: [\(206\) 340-9500](tel:(206)340-9500)
 - Fax: [\(206\) 340-9519](tel:(206)340-9519)
 - E-mail: daxt@bassettiarch.com



ACTIVE PROJECT PROCESSING



1. SHOP DRAWING TRACKING W/REVISION HISTORY
2. RFI PROCESSING / TRACKING
3. SUBMITTAL PROCESSING / TRACKING

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



ACTIVE PROJECT PROCESSING



Search: [Filter by Status](#)

Group	Rev	Draw Number	Drw Description	Start	Target	Submit	Required	Returned	Status	Vendor	Who Does What Next	Note 1
Room 101	4	1A.1	Archway	8/31/2017	9/14/2017	None	9/18/2017	None	Almost Done	WeDoDrawing	Architect	Note A is ve
Rm 250/Elev1	3	Archway	Archway of the entrance	10/10/2017	10/17/2017	None	10/10/2017	None	Reworked for Redl...	None	None	
Rm 250/Elev1	2	1C.2	Bar Island	4/12/2017	6/2/2017	5/15/2017	5/16/2017	5/23/2017	In Production	WeDoDrawing	Drawing Service Vendor	
Room 101	3	2C.1	Cafe 1003	10/4/2017	10/13/2017	None	None	None	In Production	In_House	Albert's Drawing Service	
Rm 250/Elev1	2	1C.1	Entry to Colorado Football Wall Graphic	None	None	None	None	None	In Production	Adservco	No Action	
Rm 250/Elev1	2	2F.1	Heisman Trophy Display Case Detail	12/4/2017	12/13/2017	None	None	None	Reworked for Redl...	In_House	Internal Team	
Lobby	3	2B.1	Historical Team Accomplishments-Display C...	4/12/2017	6/2/2017	5/15/2017	5/16/2017	5/23/2017	Red Lines	WeDoDrawing	None	
Lobby	2	2E.1	Individual Accompliment Awards-Display Case	None	None	None	None	None	Almost Done	In_House	Internal Team	
Lobby	3	2A.11	Kitchen Center Island	None	None	None	None	None	In Production	None	None	
Lobby	2	2D.1	Lab 1204	4/12/2017	6/2/2017	5/15/2017	5/16/2017	5/23/2017	In Production	WeDoDrawing	Drawing Service Vendor	
Room 101	2	1B	Media Display Room	1/2/2018	1/9/2018	None	None	None	In Production	WeDoDrawing	No Action	
Lobby	2	2A.1	Millwork-Detail	7/19/2017	7/26/2017	None	None	None	In Production	Adservco	None	This is a line
Lobby	2	2G.1	Vanities	9/29/2017	10/6/2017	None	10/9/2017	None	Red Lines	Catalyst	None	

Notes Links Tasks Revisions Folder Pics Work Order

Rev	Note	Target	Started	Submitted	Returned	Required
0	Didn't like detail drawing. Fix and resubmit			12/15/2015	1/4/2016	12/16/2015
1	New Material Required			3/1/2017	3/15/2017	3/3/2017
2	Still Not Happy			3/24/2017		3/31/2017
3		6/2/2017	4/12/2017	5/15/2017	5/23/2017	5/16/2017
4	We still messed up. we are terrible at this	9/14/2017	8/31/2017			9/18/2017



ACTIVE PROJECT PROCESSING



General Reports Documents Links Notes Contacts Tasks Work Order Material/Purchasing Transmittal Drawings RFI RFQ Bid Contract Invoice

Search: RFI Days Allowed: 0 Hide Closed RFIs

	Closed	#	Summary	Scope	Conclusion	Sent	Need By	Returned
▶	<input type="checkbox"/>	1	FAB-1 - Need finish spec	Whole Project		2/27/2017	7/23/2017	None
	<input checked="" type="checkbox"/>	2	Location on Whatever	First Only	Closed	None	None	8/29/2017
	<input type="checkbox"/>	3	Info needed on Electrical Boxes in relation to base cave on cabinets	All cabinets on the First Floor ...		None	None	None

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



ACTIVE PROJECT PROCESSING




General | Reports | Documents | Links | Notes | Contacts | Tasks | Work Order | Material/Purchasing | Transmittal | Drawings | RFI | RFQ | Bid | Contract | Colors | Parts | Samples | MR | Pick Tickets | Ordered/Allocated | Pricing

Samples									
Color	Part	Description	APR	REJ	Sent	Returned	Tracking	Transmittal	Note
EB-1: REH...	None	EB-1: REHAU; C10076 Bisque	<input checked="" type="checkbox"/>	<input type="checkbox"/>	1/15/2018	1/27/2018	UPS	5 Samples1	
EB-2: REH...	None	EB-2: REHAU; C600001 Generic Bl...	<input checked="" type="checkbox"/>	<input type="checkbox"/>	1/15/2018	1/27/2018	UPS	5 Samples1	
FAB-1: Desi...	None	FAB-1: Designtex; 3601-101 Crossw...	<input type="checkbox"/>	<input checked="" type="checkbox"/>	1/15/2018	1/27/2018	UPS		Resubmit with heavier grade material
FIL-1: Seam...	None	FIL-1: Seamfil; #931 Maple	<input checked="" type="checkbox"/>	<input type="checkbox"/>	1/15/2018	1/27/2018	UPS		
FIL-1: Seam...	None	PL-1: Nevamar; VA7002 Cool Chic	<input checked="" type="checkbox"/>	<input type="checkbox"/>	1/15/2018	1/27/2018	UPS	5 Samples1	

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS

ACTIVE PROJECT PROCESSING



PURCHASING

1. MATERIAL REQUISITIONING
2. INVENTORY CHECKING
3. AUTOMATIC PO CREATION / EMAILING

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



ACTIVE PROJECT PROCESSING



General Reports Documents Links Notes Contacts Tasks Work Order Material/Purchasing Transmittal Drawings RFI RFQ Bid Contract Invoice Labor Photos Journal

Colors Parts Samples MR Pick Tickets Ordered/Allocated Pricing

Show Submitted
 Show Unsubmitted

Search:

[Add New MR](#)
[Add New MR for Work Order](#)
[Add New MR from Template](#)

7 House 25

Description: Created by Noman Fink on Wednesday, July 26, 2017

Status: Vendor:

Work Order: Payment Terms:

Change Order: Shipping Terms:

Additional Info

Sub.	Status	Attachmen	Qty	Part	Color1	Color2	Modifier	Needed	Order By	Price	Extended	Budget	Cost Code	Vendor
<input checked="" type="checkbox"/>			1	Est.OPTION.Part	None	None	Seimens #2554465	f 8/8/2017	f 7/25/2017	\$0.0000	\$0.0000	\$0.0000	None	None
<input type="checkbox"/>	Not Submitted		44	3/16 Edgebanding - Black	None	None	Test mod	f 1/4/2018	f 12/28/2017	\$0.0000	\$0.0000	\$0.0000	None	None
<input type="checkbox"/>	Not Submitted		40	EPCO Magnetic Catch, E1000: White, Poly Bag w/ Plate and S...	None	None		f 1/4/2018	f 12/28/2017	\$0.0000	\$0.0000	\$0.0000	None	None
<input type="checkbox"/>	Not Submitted		10	Hafele 329.17.350, Salice C2J6A99 Hinge, Steel, Nickel-Plated...	None	None		f 1/4/2018	f 12/28/2017	\$0.0000	\$0.0000	\$0.0000	None	None
<input type="checkbox"/>	Not Submitted		15	Salice Hinge Plate, 3mm, Expansion Dowel, SABAR4R39/16	None	None		f 1/4/2018	f 12/28/2017	\$0.0000	\$0.0000	\$0.0000	None	None
<input type="checkbox"/>	Not Submitted		8	Knap & Vogt KV87-84" Shelf Standard, Anochrome	None	None		f 1/4/2018	f 12/28/2017	\$0.0000	\$0.0000	\$0.0000	None	None
<input type="checkbox"/>	Not Submitted		1	Hafele 405.56.025, A-25-EKU Sliding Door Hardware	None	None		f 1/4/2018	f 12/28/2017	\$0.0000	\$0.0000	\$0.0000	None	None
<input type="checkbox"/>	Not Submitted		42	Hafele 405.30.025, A-25-EKU Sliding Door Upper Guide	None	None		f 1/4/2018	f 12/28/2017	\$0.0000	\$0.0000	\$0.0000	None	None
<input type="checkbox"/>	Not Submitted		4	Hafele 405.55.011, A-25-EKU Sliding Door Lower Guide	None	None		f 1/4/2018	f 12/28/2017	\$0.0000	\$0.0000	\$0.0000	None	None




ACTIVE PROJECT PROCESSING



	Submitted By	MR	Order By	Needed	Suggested Vendor	Qty	AVL	OH	Part	Col
	NORM	3035-7-House 25	12/28/2017	1/4/2018		44	0	0	3/16 Edgebanding - Black	Non
	NORM	3035-7-House 25	12/28/2017	1/4/2018	E.B. Bradley	40			EPCO Magnetic Catch, E1000; White, Poly Bag w/ P...	Non
	NORM	3035-7-House 25	12/28/2017	1/4/2018	Hafele, Inc.	10	3	502	Hafele 329.17.350, Salice C2J6A99 Hinge, Steel, Nic...	Non
	NORM	3035-7-House 25	12/28/2017	1/4/2018	Hafele, Inc.	42	294	2159	Hafele 405.30.025, A-25-EKU Sliding Door Upper Gui...	Non
	NORM	3035-7-House 25	12/28/2017	1/4/2018	Hafele, Inc.	4			Hafele 405.55.011, A-25-EKU Sliding Door Lower Gui...	Non
	NORM	3035-7-House 25	12/28/2017	1/4/2018	Hafele, Inc.	1	245	276	Hafele 405.56.025, A-25-EKU Sliding Door Hardware	Non
	NORM	3035-7-House 25	12/28/2017	1/4/2018	Hafele, Inc.	8	6	577	Knap & Vogt KV87-84" Shelf Standard, Anochrome	Non
	NORM	3035-7-House 25	12/28/2017	1/4/2018	Richelieu America-Seat...	15			Salice Hinge Plate, 3mm, Expansion Dowel, SABAR4...	Non
	NORM	10135-1-1: Kitchen Area	4/13/2018	4/20/2018	Richelieu America-Seat...	15			Salice Hinge Plate, 3mm, Expansion Dowel, SABAR4...	Non



ACTIVE PROJECT PROCESSING




PRODUCTION

1. WORK ORDER MANAGEMENT
2. SCHEDULING / CAPACITY / RESOURCE MANAGEMENT

THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



ACTIVE PROJECT PROCESSING



	CNC/PSaw Start Dt	CNC/PSaw Complete Dt	EdgeBand Start Dt	EdgeBand Complete Dt	Assembly Start Dt	Assembly Complete Dt	Finish Start Dt	Finishing End Dt	Wrap & Stage	Ship Dt	Install Start Dt	Assembly Resources	Assembly Hrs	Base Cab	Miles	Dollars of Work	ENG	MILL	ASM
▶	1/12/2018	1/12/2018	1/15/2018	1/15/2018	1/16/2018	1/23/2018	1/24/2018	1/24/2018	1/26/2018	1/29/2018	2/2/2018	2	80	30	400	8000	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
	2/12/2018	2/12/2018	2/13/2018	2/13/2018	2/14/2018	2/21/2018	2/2/2018	2/2/2018	2/6/2018	2/7/2018	2/15/2018	7	40	0	600	10000	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	1/30/2018	1/30/2018	1/31/2018	1/31/2018	2/1/2018	2/1/2018	2/2/2018	2/2/2018	2/6/2018	2/7/2018	2/15/2018	5	35	25	600	300	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
	2/14/2018	2/14/2018	2/15/2018	2/15/2018	2/16/2018	2/21/2018	2/2/2018	2/2/2018	2/6/2018	2/7/2018	2/15/2018	8	45	60	600	1000	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	1/19/2018	1/19/2018	1/22/2018	1/22/2018	1/23/2018	1/25/2018	1/26/2018	1/26/2018	1/30/2018	1/31/2018	2/8/2018	10	120	0	600	14000	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	1/22/2018	1/22/2018	1/23/2018	1/23/2018	1/24/2018	1/25/2018	1/26/2018	1/26/2018	1/30/2018	1/31/2018	2/8/2018	5	35	50	600	6000	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	1/22/2018	1/22/2018	1/23/2018	1/23/2018	1/24/2018	1/25/2018	1/26/2018	1/26/2018	1/30/2018	1/31/2018	2/8/2018	5	38	0	600	5000	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	2/19/2018	2/19/2018	2/20/2018	2/20/2018	2/21/2018	2/21/2018	2/22/2018	2/22/2018	2/26/2018	2/27/2018	3/7/2018	7	70	25	600	8750	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	2/19/2018	2/19/2018	2/20/2018	2/20/2018	2/21/2018	2/21/2018	2/22/2018	2/22/2018	2/26/2018	2/27/2018	3/7/2018	8	80	72	600	62	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	1/19/2018	1/19/2018	1/10/2018	1/10/2018	1/11/2018	1/12/2018	1/15/2018	1/15/2018	1/17/2018	1/18/2018	1/26/2018	10	100	45	600	36	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	1/9/2018	1/9/2018	1/10/2018	1/10/2018	1/11/2018	1/12/2018	1/15/2018	1/15/2018	1/17/2018	1/18/2018	1/26/2018	6	60	30	600	43	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	2/12/2018	2/12/2018	2/13/2018	2/13/2018	2/14/2018	2/15/2018	2/16/2018	2/16/2018	2/20/2018	2/21/2018	3/7/2018	6	70	56	1000	0	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>



ACTIVE PROJECT PROCESSING



Set Highlight Color

<< **March** 2018 >>

							Month
							902 (+795.34) 106.66
Su	M	T	W	Th	F	Sa	Week
25 0	26 44 0	27 38 0	28 36 0	1 42 0	2 44 0	3 0	204 (+204) 0
4 0	5 44 0	6 38 0	7 36 0	8 42 0	9 44 12.50	10 0	204 (+191.5) 12.5
11 0	12 44 12.50	13 38 12.50	14 36 12.50	15 42 0	16 44 0	17 0	204 (+166.5) 37.5
18 0	19 44 0	20 38 0	21 36 0	22 42 0	23 44 0	24 0	204 (+204) 0
25 0	26 44 0	27 38 0	28 36 0	29 42 28.33	30 44 28.33	31 0	204 (+147.34) 56.66
1 0	2 44 0	3 38 0	4 36 0	5 42 0	6 44 0	7 0	204 (+204) 0

Type: Work Order Task Include Completed Tasks

Task: 50 Assemble

Qty: Budget Hours

Date: Capacity Dates Show Project Flags

Status Role - Filter Role - Display Project Dates Work Order Dates Qtys Tasks UDCs Capacity

Display Capacity for Department: Hide Prior to Today [Shop](#)

Employee	%	30 Avg	90 Avg
Aleksandr	65%		
Betty	45%		
NORM	100%	1%	1%
Oliver	80%		
Oscar	80%		
Robert_T	60%		
SandraB	100%	100%	100%

Project	Work Order	Status	Task	Assigned	Budget Hours	Capacity Date	Start Date	Due Date	Duration	Value
10130 Prime Glass	10130-1: 70 Custom ...	ACTIVE PROJ	50 Assemble	SandraB	12.50	3/9/18	3/9/18	3/14/18	5	\$0
10130 Prime Glass	10130-1: 70 Custom ...	ACTIVE PROJ	50 Assemble	SandraB	12.50	3/12/18	3/9/18	3/14/18	5	\$0
10130 Prime Glass	10130-1: 70 Custom ...	ACTIVE PROJ	50 Assemble	SandraB	12.50	3/13/18	3/9/18	3/14/18	5	\$0




ACTIVE PROJECT PROCESSING



Link	Task	Assigned	Dur	Start Date	Due Date	January, 2018 (1)	February, 2018 (2)	March, 2018 (3)	April, 2018 (4)
10124 Windfall / 1: 2nd Floor	50 Assemble	SandraB	0	12/4/2017	12/4/2017				
10124 Windfall / 2: First Floor	50 Assemble	SandraB	0	12/4/2017	12/4/2017				
10109 Gemini Store Fix / 1: ...	50 Assemble	SandraB	10	1/2/2018	1/12/2018	█			
10102 DSanderson Building...	50 Assemble	SandraB	6	1/3/2018	1/9/2018	█			
10113 Naturetech / 1: 70 C...	50 Assemble	SandraB	7	1/10/2018	1/17/2018	█			
10106 Cedarfalls Building / ...	50 Assemble	SandraB	6	1/10/2018	1/16/2018	█			
10111 ICM / 1: PLam:First F...	50 Assemble	SandraB	2	1/15/2018	1/17/2018	█			
10115 NJ AWI / 1: 70 Custo...	50 Assemble	SandraB	6	1/16/2018	1/22/2018	█			
10120 Dutch Wd / 1: Dutc...	50 Assemble	SandraB	1	1/16/2018	1/17/2018	█			
10123 ASST / 1: Floor 1 Ro...	50 Assemble	SandraB	2	1/16/2018	1/18/2018	█			
10110 Nuwko / 1: 70 Custo...	50 Assemble	SandraB	2	1/17/2018	1/19/2018	█			
10121 CConcepts / 1: First ...	50 Assemble	SandraB	5	1/18/2018	1/23/2018	█			
10116 Blake / 1: 70 Custom...	50 Assemble	SandraB	6	1/18/2018	1/24/2018	█			
10118 ArtMaqic / 1: 70 Cus...	50 Assemble	SandraB	7	1/19/2018	1/26/2018	█			
10112 test / 1: 70 Custom P...	50 Assemble	SandraB	7	1/22/2018	1/29/2018	█			
10104 Cabinets by Perier / ...	50 Assemble	SandraB	3	1/29/2018	2/1/2018	█			
10117 E&J / 1: 70 Custom ...	50 Assemble	SandraB	7	2/2/2018	2/9/2018	█			
10123 ASST / 2: 70 Custo...	50 Assemble	SandraB	7	2/8/2018	2/15/2018	█			
10114 TDI / 1: 70 Custom ...	50 Assemble	SandraB	-3	2/8/2018	2/5/2018	█			
10096 Granite / 1: 70 Custo...	50 Assemble	SandraB	4	2/9/2018	2/13/2018	█			
10130 Prime Glass / 1: 70 C...	50 Assemble	SandraB	5	3/9/2018	3/14/2018			█	
10122 SJ / 1: First Floor All ...	50 Assemble	SandraB	4	3/29/2018	4/2/2018				█
10135 MK / 1: Kitchen Area	50 Assemble	SandraB	3	4/27/2018	4/30/2018				█



ACTIVE PROJECT PROCESSING




SHIPPING / INSTALLATION / FIELD LABOR TRACKING

1. BAR CODE SHIPPING LABELS / SHIPPING MANIFESTS
2. MOBILE APPLICATION / FIELD TIME COLLECTION



ACTIVE PROJECT PROCESSING



VERIFIED BY: New York City QC BY:

3035-8: 1631 and 1632 Toe Kicks

Tall Cabinet
[84" H] [30" W] [25" D]
Plast Lam-Birch
Room 101-Elev 101A
1



VERIFIED BY: New York City QC BY:

3035-8: 1631 and 1632 Toe Kicks

Base Open
[34" H] [24" W] [25" D]
Plast Lam-Birch
Room 101-Elev 101A

VERIFIED BY: New York City QC BY:

3035-8: 1631 and 1632 Toe Kicks

Wall Cabinet
[34" H] [22" W] [20" D]
Plast Lam-Birch
Room 101-Elev 101A
4



VERIFIED BY: New York City QC BY:




3035-8: 1631 and 1632 Toe Kicks

Wall Cabinet w/Valance
[34" H] [30" W] [20" D]
Plast Lam-Birch
Room 101-Elev 101A

THE CASE FOR

WOODWORKERS

PROJECT CLOSEOUT



THE CASE FOR PROJECT MANAGEMENT SOFTWARE FOR WOODWORKERS



IN SUMMARY

ESTIMATING
DOCUMENT MANAGEMENT
RFI TRACKING
RFQ TRACKING
WORK ORDER MANAGEMENT
SCHEDULE OF VALUES PROCESSING
CHANGE ORDER MANAGEMENT
PROGRESS BILLING
INVOICING WITH RETAINAGE
SCHEDULING
CAPACITY MANAGEMENT
PURCHASING & RECEIVING TRACKING
INVENTORY MANAGEMENT
REAL TIME JOB COSTING
TIME / LABOR TRACKING
INTEGRATIONS WITH ACCOUNTING SOFTWARE
INTEGRATIONS WITH 3RD PARTY SOLUTIONS
SERVER OR CLOUD BASED
MOBILE APP: ANDROID / IOS MOBILE
TASK MANAGEMENT
CUSTOM REPORTING